NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310
Telecopy: (610) 670-7311
September 2, 2004

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, lllinois

Consent Decree
Progress Report 64 (August 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and maintenance activities that were
performed during August 2004,

1. Actions Taken During Previous Month to Comply with the Consent Decree:

On August 2, 2004, the Group’s project coordinator issued a progress report to
EPA.

On or about August 2, 2004, the Group’s project coordinator and EPA's
project manager discussed operation and maintenance issues at the site.
Following the discussion, the Group’s project coordinator requested that
ENTACT inspect erosion areas on the Taracorp pile cap. ENTACT checked
the erosion areas on August 2, 2004 and advised the Group’s project
coordinator that heavy rainfall caused the washout of areas on the cap that
were repaired in June 2004. The Group’s project coordinator authorized
ENTACT to make the additional repairs.

On August 5, 2004, the Group’s project coordinator received a request from
EPA's Supplemental Environmental Project (“SEP”) project manager for a
conference call to discuss the soil sampling methodology in the SEP Work
Plan.
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* On August 16, 2004, representatives of the Group, EPA, and the Madison
County Community Development Agency participated in a conference call
related to the SEP Work Plan. Following the conference call, EPA's SEP
project manager provided a memorandum to the Group’s project coordinator
that included EPA's recommended modifications to the SEP Work Plan and
the Internet address for EPA's “Superfund Lead-Contaminated Residential
Sites Handbook.” The Group’s project coordinator provided EPA's comments
to the Madison County Community Development Agency for review.

* On August 16, 2004, the Group’s project coordinator received an electronic
version of a letter from EPA's SEP project manager providing EPA's approval
of the SEP Work Plan with modifications. The Group’s project coordinator
provided a copy of EPA's letter to the Madison County Community
Development Agency for review.

* On August 31, 2004, the Madison County Community Development Agency
submitted a revised final version of the SEP Work Plan to EPA to address
EPA's August 16, 2004 comments.

* During August 2004, the Madison County Community Development Agency

continued to prepare for the public kick-off event related to the
implementation of the SEP.

2. Summary of Data and/or Results of Sampling and Tests Received:

= Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

* As noted above, the Madison County Community Development Agency
submitted a revised final version of the SEP Work Plan to EPA on August 31,
2004 to address EPA's August 16, 2004 comments.

4. Actions, Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

* As reported in previous monthly progress reports, ENTACT remobilized to
the site in June 2004 and completed repairs to erosion areas on the Taracorp
pile cap. Based upon subsequent information provided by EPA's project
manager in August 2004, ENTACT inspected the Taracorp pile cap in August
2004 and determined that heavy rainfall caused the washout of areas on the
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5.

cap that were repaired in June 2004. At the present time, the Group anticipates
that the repairs of the erosion areas on the Taracorp pile cap, as well as some
additional fence repairs, will be completed in September 2004.

* The Madison County Community Development Agency will continue to
prepare for a public kick-off event for the SEP in September 2004.

=  Upon receipt of “model language” from EPA, the Group will continue efforts
to establish institutional controls for the Taracorp pile property.

Problems Encountered, Anticipated Problems, Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

» As noted above, EPA approved the SEP Work Plan on August 16, 2004, with
modifications.

Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

* As noted above, the Group anticipates that the Madison County Community
Development Agency will conduct the public kick-off event for the SEP in
Granite City in September 2004. At the present time, the Group understands
that the kick-off event is tentatively scheduled for September 22, 2004,
subject to the availability of the meeting location in Granite City.

Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jelirey A. Yeed

Project Coordinator
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cc:  Ms. Sandra Bron - lllinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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